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Abstract  

This study investigated the problems that associate with the execution of 
government projects to provide the teaming populace with needed social 
amenities.  The this study covered the three (3) Senatorial Districts of Delta 
state from which five local government areas representing 5% of the 25 
local government areas of Delta State. They were Patani, Warri Central, 
Ughelli North, Oshimili and Ika North East local government areas. The 
subject of this study was 250 respondents randomly selected from the five 
local government areas. Questionnaire was used to obtain data for the study. 
220 copies of the questionnaires were returned from respondents. The 
statistical tool used for data analysis were Spearman’s Product Moment 
Correlation Coefficient and Chi-Square which revealed the gross 
inadequacy of government project execution by all the stakeholders 
involved. However, the researcher had been able to ascertain some remedies 
that, when adequately employed, will considerably improve the 
effectiveness and efficiency of government projects execution in Delta State 
and Nigeria at large. 

 
Introduction 
 Government projects are usually meant to ensure provision of social amenities and 
infrastructure for the citizenry. The intentions of government projects are excellent and worthwhile. 
These projects are usually mapped out to ameliorate the sufferings of the citizens simply because not 
many individuals can afford the provision of such amenities single-handedly. Such amenities include 
portable drinking water, electricity, accessible road networks, medical and educational facilities, large 
scale factories, information disseminating network facilities, large scale shopping complexes and 
ultramodern markets; among others. 
 
 Project management is a carefully planned and organized effort to accomplish a specific and 
usually one-time effort, for example, construct roads, buildings or implement a new Computer system. 
Project management includes developing a project plan, which includes defining project goals and 
objectives, specifying tasks or how goals will be achieved, what resources are needed and associating 
budgets and timeliness for completion. 
 
 Project Management usually have major phases with various titles including feasibility study, 
project planning, implementation, evaluation and support as well as maintenance.  
 
 Kloppenburg (1991) stated that Project Management is an important topic because all 
organizations, be they small or large, at one time or the other are involved in implementing new 
undertakings. Government projects are such undertakings that need to be adequately managed in order 
derive acceptable results that will satisfy the needs of the people. However, this expectation has fallen 
short in our society in recent times where very little or no attention is paid to ensure that government 
projects are dully managed with commitment. Many projects are executed in such a way that they are 
not durable. At the end of such projects that citizens do not enjoy the expected benefits because the 
benefits are not really available. Good examples are our roads, public boreholes, power supply 
stations, public building that become dilapidated after a short time of completion. In this scenario, 
Project Management becomes a very important and powerful tool in the hands of organizations that 
understand its use and have the competencies to apply it (Baker 1983). 
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Statement of Problem 
 In recent times our country is being faced with the problems of abounded and substandard 
projects because many project stakeholders no longer deem it necessary to be committed and 
consciously execute projects to the benefit of the populace.    The change in our value system is one of 
the major factors that have promoted this ugly trend. 
 
 Government projects are generally considered public projects and most times people term them 
to be ‘no body’s business’. This non-challant attitude has marred the purpose of government projects 
and their executions. Some Delta state government projects are not adequately executed as at when 
due and at reasonable cost. 
 
 Many contractors do not adhere to contract specifications, their reason being that many 
stakeholders are ready to siphon public funds without meeting up with the anticipated results of the 
projects. Government project supervisors and engineers also frustrate the efforts of the contractors due 
to corruption.  
 
 There are cases where personal interests override the project interest too. Some stakeholders 
place priority on their needs to frustrate the execution of government projects when they find 
themselves at the helm of affairs. Community constraints are also inherent, in some situations, ‘Area 
Boys’ disrupt project jobs as they demand financial settlements from contractors. Militants in some 
areas are major threats to contractors’ security. This problem is so serious that some contractors do 
not want to accept contracts in some parts of Delta state. 
 
 Many government projects in Delta state have been poorly executed in terms of quality, cost 
and time specifications. Some building projects  are collapsing, some done half way without 
completion while others are completely abandoned thereby bringing untold hardship to the citizens 
who expect to benefit from the completed projects. Major stakeholders will deliberately ensure that 
the stipulated cost is released for them to share among themselves without executing such projects.  
 
 There are projects generally referred to as ‘White Elephant Projects’. They are unrealistic right 
from the onset.  The masses are deceived and such stakeholders get away with the “tax payers’” 
money without remorse nor facing any sanction from either the government or the people. Another 
deadly disease that has eaten into the system is the issue of ‘kill and divide’. This problem is so 
rampant since nobody questions the culprits or even cautions them to stop such ungodly practices 
which are geared towards the detriment of the masses. There are a good number of substandard, 
nonfunctional, abandoned and delayed projects that if adequately executed would have improved the 
lives of the citizens. 
  
 Moreover, the appropriate government personnel in the Ministry of Works and Housing do not 
ensure adequate supervision of government projects execution. Recently, in Edo State of Nigeria, the 
incumbent Governor – Comrade Adams Oshomole has taken it upon himself to ensure close 
supervision by visiting some project sites unexpectedly in his state to ensure that contracted projects 
are adequately executed. This is equally excepted to happen in Delta State as well as every other state 
of the federation in order to revive our national economy. 
 
 The intentions of the present administration include alleviating the generality of Nigeria people 
from the poverty level vide providing the needed social amenities and infrastructure. This can not be 
achieved if the projects are not adequately executed. 
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Purpose of the Study 
 The researcher tried to find out why government projects are not timely executed as scheduled; 
determine why government projects are executed in some cases with sub-standard materials and 
usually at exhorbitant cost. It was also necessary to ascertain reasons why some government projects 
are abandoned uncompleted and based on the findings proffer solutions that will bring about effective 
and efficient government projects executions. 
 
Research Questions 
 The following research questions guided the study. 
1. Why are government projects not executed at scheduled times? 
2. Why are government projects executed with sub-standard materials? 
3. Why are most government projects abandoned uncompleted? 
 
Hypotheses 
1. Ho:  Government projects are not executed at scheduled times. 
    Hi:   Government projects are executed at scheduled times. 
2. Ho: Government projects are not executed with high standard materials. 
    Hi:  Government projects are executed with high standard materials. 
3. Ho: Most government projects are not abandoned uncompleted. 
    Hi:  Most government projects are abandoned uncompleted. 
 
Significances of the Study 
 Some of the significances to be achieved herein include that it will help government to correct 
the non-challant attitude of public project executors and ensure that they become responsible and 
committed to duty. It will also enable Project Managers to be conscious and patriotic, and handle 
public projects with caution. The findings of this research work will also be an asset to government 
and private sector organizations who organize seminars, conferences and workshop on government 
projects management.    
 
Scope of the Study  
 The researcher randomly picked on a total of nine (9) government projects from the three (3) 
different Senatorial districts of Delta state for effective investigation.  
 
Research Design 
  The research design employed for this study is the survey method where the researcher had to 
visit some construction sites in the local government areas chosen.  This method had been chosen 
because of the following reasons. 
 It deals with both small or large populations; 
 It gives the researcher the privilege to have a first hand knowledge of the  problems; 
 They are the most common type of studies in business organizations according to Yomere and 

Agbonifoh, (1999). 
The Population of the Study 
 Two hundred and fifty (250) adults consisted the population of this study within Delta State. 
The 250 adults are made up of 130 male and 120 female who are both public and private workers in 
the five selected local government areas within Delta state. The researcher also visited some 
construction companies and interacted with the workers vide personal interview to determine their 
input as well in the cause of carrying on their contract work. 
 
Methodology  
  Questionnaire was administered to the chosen population who completed same and returned. 
The personal interview method was also used where the researcher asked questions relevant to the 
study and received responses from respondents. The oral interviews consisted of ten questions which 
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some respondents were not able to give direct answers but were scored based on ten (10) points as 
each question attracted a point. However their responses contributed to the ability of the researcher to 
obtain relevant data used for analysis. 
 
Data Presentation and Analysis 
 The responses from the respondents on their perception towards the execution of government 
projects have been statistically analyzed in line with the related objectives and research questions 
which they were intended to address. The responses are represented in table A with their frequencies 
and percentages based on the various options used in the 5 point Likert scale questionnaire for the 
study. Chi-square (x2) method has been used for the data analyses.  
 
TABLE A) Showing responses of respondents on whether   Government Projects are not 
Executed as Per Schedules. 

QUESTION 1 TO 5 AGREED STRONGLY 
AGREED 

DISAGREED STRONGLY 
DISAGREED 

UNDECIDED 

1. Government Projects     take 
longer time to be executed. 

56 60 8 51 45 

2. Political Office holders  
    use their political  
    positions to manipulate   
    issues and always delay  
   government Projects  
   Execution processes. 

62 57 4 45 52 

3. There should be no limit  
    to time projects should  
    be executed as long as     the 
contract has been  awarded. 

60 61 5 51 43 

4. Some unscrupulous  
    contractors divert  
    contract funds to  
    personal use and cause  
    delay to Government  
    projects execution. 

53 59 5 54 49 

5. Some honest contractors     are 
not given adequate     
mobilization fee to execute 
Government     projects awarded 
to them. 

59 57 4 46 54 

Sum 290 294 26 247 243 
Mean 58.0 58.8 5.2 49.4 48.6 
Standard Deviation  3.16 1.6 1.47 3.03 4.13 

Source: Researcher’s field work, 2010 
 
S/NO FO FE FO – FE (FO - FE)2 (FO – FE)2 

FE 
REMARK 

1. 1074 1100 -26 676 0.61 Significant 
Calculated Chi-square 
 To statistically confirm the opinions of the respondents on whether government projects are 
executed timely, the responses of the respondents were subjected to Chi-square testing using the 
hypothesis formulated for the study. The calculated Chi-Square derived showed that the Critical 
Value 26.30 is higher than the calculated chi-square values which signified that the Null hypothesis 
should be accepted.   
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Table A) Showing Responses of Respondents on Whether Government Projects are not 
Executed With High Standard Materials. 
6. Some contractors apply underestimated quantity and quality 

materials to execute Government Projects.     
60 62 6 47 45 

7. Any type of material can be used to execute government 
Projects since they are for public use. 

50 49 16 54 51 

8. Government Inspectors and Engineers are not usually honest as 
to ensure that high quality materials are being used for 
government projects. 

47 54 8 55 56 

9.  Members of the Public do not question the Political Office 
holders in terms of quality deliverables. 

53 62 17 46 42 

10. Contractors some times claim very high profit margin and 
only spend inadequate fund that can only go for substandard 
results. 

58 56 8 58 40 

Sum 268 283 55 260 234 
Mean 53.6 56.6 11.0 52.0 46.8 
Standard Deviation 4.84 4.96 4.56 4.69 5.91 

Source: Researcher’s field work, 2010 
S/NO FO FE FO – FE (FO - FE)2 (FO – FE)2 

FE 
REMARK 

2. 1045 1100 -55 3025 2.75 Significant 
Calculated Chi-square 
To statistically confirm the opinions of the respondents on whether government projects are with high 
quality materials the responses of the respondents were subjected to Chi-square testing using the 
hypothesis formulated for the study. The calculated Chi-Square derived showed that the Critical 
Value 26.30 is higher than the calculated chi-square values which signified that the Null hypothesis 
should be accepted.   
 
Table A) Showing Responses of Respondents on Whether Most Government Projects Are Not 
Abandoned before Completion 
11. The use of Direct Labour Agency makes the cost of 
Government Projects execution exorbitant. 
    . 

50 51 10 55 54 

12.Quack contractors mishandle terms of reference and 
consequently abandon  Government Projects. 

58 64 8 46 44 

13. Government Projects can be abandoned due to fund 
misappropriation. 

42 46 15 57 60 

14. Cost of Government  
projects execution are to be determined only by the 
contractors. 

46 49 12 55 58 

15. The cost of Government  
Projects execution should not matter to the stakeholders. 

49 50 17 55 49 

Sum 245 260 62 268 265 
Mean 49.0 52.0 12.4 53.6 53.0 
Standard Deviation 5.29 6.22 3.26 3.87 5.86 
Source: Researcher’s field work, 2010 
 
S/NO FO FE FO – FE (FO - FE)2 (FO – FE)2 

FE 
REMARK 

3. 1038 1100 -62 3844 3.49 Significant 
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Calculated Chi-square 
 
 To statistically confirm the opinions of the respondents on whether government projects are 
abandoned before completion, the responses of the respondents as had been subjected to Chi-square 
testing using the hypothesis formulated for the study and the result showed that the Critical value is 
higher signified that the Null hypothesis should be accepted.   
 
Summary of Major Findings  
 Arising from the hypotheses formulated and tested, it is obvious that execution of government 
projects suffer the following mishaps.  

 Government projects are timely executed hence social amenities are not adequately provided 
to meet the needs of the public. 

 Government projects are not usually executed with high standard materials because of high 
level of corruption and mismanagement of public funds in the system. This has over the years 
caused increased dilapidation of buildings and road constructions. 

 Most government projects are usually abandoned before completion due to irregular practices 
of Political office holders who some times create ‘White Elephant Projects’. 

 
Recommendations 
 Based on the result of the study of government project execution, the following suggestions are 
to enable all the stakeholders take appropriate measures to ensure that public projects are duly 
executed to meet the desired needs of the populace: 
1. Proper investigations should be carried out before citing projects in some areas to ensure that 

the public benefits as appropriate. 
2. Appropriate political office holders should ensure that project contracts are not awarded based 

on sentiments but on competence and credibility so that such contractors would deliver good 
results. 

3. Only competent professionals should be designated to design projects in order to achieve the 
best results when completed.   

4. The political office holders should endeavour to provide and release funds as appropriate to 
enable the project executors carry on their jobs without delay. Note that lack of fund will cause 
executors to abandon projects. 

5. To ensure patriotism and conscientiousness as we render national services, corruption should be 
adequately checked and eliminated by both individuals and groups from all facets of our 
national life. 

6. Professionals should be taught to value selfless services rather than pecuniary gains which are 
currently the ultimate in our society. 

7. Accountability and probity should be encouraged as we handle public projects. 
8. Competency should be adequately rewarded while corrupt practices should be drastically 

punished in order to correct our value system which is fast going down the drain with reckless 
abandon. 

9. Government should take drastic measures to reprimand any contractor who abandons 
government projects or executes them with substandard materials. 

 
Conclusions 
 The following conclusions have been drawn from the findings of this study; 
 Most government projects are awarded with the ulterior motive that the stakeholders only need 

money and abandon such projects without execution. 
 The issue of ‘kick back’ reduces the contract fund thereby constraining the contractors from 

executing such projects. 
 Some contractors do not attach importance to the needs of the citizenry; rather they neglect 

their terms of contracts especially as regards time and durability.  
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 In area of road construction, projects are unnecessarily neglected during the dry season only to 
be handled during the rainy season thereby running into problems and abandon the projects 
and fail to meet up with scheduled time. This attitude also brings about increase in the project 
cost which is likely to increase due to inflation in our economy.  

 Government projects are usually over priced by the stakeholders who want to make their own 
personal gain out of the public treasury. 

 Militants in some parts of the state are detrimental factors to project contractors. They demand 
certain percentage out of the contract fee and when the contractors refuse to pay, the militants 
frustrate their efforts to execute their projects. There are situations where contractors 
abandoned their projects due to the confrontation of the militants as well as community youths. 

 There is misplacement of priority in terms of providing social amenities to the citizenry. 
Political office holders tend to be sentimental when deciding locations for certain projects and 
this some times hinder the progress of such projects. 
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